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Project Management

To be successful in a project environment, project management must permeate 
every aspect of your business solution. Companies that are able to efficiently 
meet the demands of managing their portfolio of projects have a distinct 
advantage over their competition—they have a better understanding of 
their costs, so they can bid and win business with confidence. Epicor Project 
Management is a comprehensive solution for companies that plan and execute 
either simple or complex projects that may require intricate, multilevel phases, 
as well as strict costing or complex billing methods. Embedded within the robust 
capabilities of Epicor, Project Management utilizes detailed estimation, planning, 
scheduling, costing, and supply chain logistics for complete control and analysis 
of any project. Resource Management provides a detailed representation of 
resource capabilities and availability. Time and Expense Management and 
Approval ensure projects reflect accurate costs, and the comprehensive Billing 
and Revenue Recognition functionality guarantees compliance with contract 
requirements and accounting standards. At all times and throughout the 
entire process, embedded Project Analysis and reporting—combined with 
Business Process Management (BPM)—provides accurate and up-to-date status 
information and meaningful alerts.

 X Project Planning and Analysis

 X Project Generation

 X Social Project Management

 X Project Billing

 X Resource Management

 X Contract Management

 X Planning Contract

 X Time Management

 X Expense Management
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Project Planning 
and Analysis 
Supporting the needs of industries with a 

project orientation, Epicor Project Planning 

provides flexible Work Breakdown Structure 

(WBS) capabilities—including multilevel 

phases within a project. Fully embedded 

within Epicor, Project Management offers 

the robust Epicor scheduling engine for 

complete visibility and management of 

the project schedule. The Project Planning 

module also includes the ability to 

accumulate and roll up costs for a WBS 

Phase to the main project—supporting 

budgets, estimated completion values, 

and calculated, estimated, and actual costs 

accumulated at the WBS Phase or project 

level. For complete visibility, all costs are 

rolled up through the project structure, with 

added analysis capabilities offering cross-

project scrutiny of material class, burden, or 

labor type.  

(See figure 4)

Project Generation
Define all project components as part of 

a logical, cohesive plan. A project can be 

generated at any time—including at the 

quote, sales order, or after the contract 

has been signed with the customer. Define 

the default project approvals method and 

workflow group.

Figure 4 Project Planning and Analysis—Effectively manage the project work breakdown structure 

no matter how complex. Ease the burden on project managers by providing access to everything 

relating to the project in a single place.

Figure 4.1 Social Project Management—Sharing valuable knowledge helps project teams leverage 

the full expertise of an organization or other social network. 

Define the work breakdown structure for 

the project. Automatically create jobs for 

the collection of costs and management 

of operations, and define the hierarchy for 

phase cost accumulation. Define multiple 

operations, their sequence, defined resource 

roles, and planned hours as required 

against each phase job. Optionally define 

workflow and approvals overrides at the 

phase level. Create a library of template 

project WBS structures to represent the 

various methodologies or requirements of 

recurring projects. Project structure and 

contract details can be manipulated in 

duplicated projects to reflect any nuances 

on a particular engagement. Bidirectional 

integration with Microsoft® Project® gives 

project managers an additional tool to 

use to easily manipulate the schedule and 

simplify the planning of any project.

Social Project Management 
Social Project Management gives the 

internal and external project community 

visibility into the events of the project—as 

they happen. This allows teams to achieve 

transparency regarding project progress 

and status and enables smarter and more 

efficient collaboration. 

Epicor Social Enterprise provides access 

to those involved with your projects to 

subscribe, follow, and trend what matters 

most to the team. Rather than relying on 

the team alone, why not leverage the full 

expertise of an organization or other social 

network? Project teams are social entities—

embedded in multiple social networks both 

internal and external to the organization. 

Each member of the team has unique social 
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Connections inside and 
outside the organization.
Epicor Social Enterprise allows the project 

team to tap into social networks for 

expertise and improved access to knowledge 

to complete their goals. It allows a project 

manager to see the social network of their 

team and leverage those connections to 

better collaborate with the greater 

project community. 

(See figure 4.1)

Contract Management
Maintain the contractual arrangements 

for a particular project with Contract 

Management. Record details of the 

customer together with key contract 

dates, values, currency definitions, project 

manager, and the appropriate revenue 

recognition method. Define source of costs 

rates to be applied to the project contract— 

hierarchical, project, employee, or role.

Configuration settings can be used to 

ensure that only resources with the specific 

role codes defined in the project contract 

are able to work and record time against 

a project. This can be extended to record 

the specific resources that are approved 

to work on a particular project contract. 

Invoice ceilings can be established to limit 

Figure 4.2 Project Billing—Comprehensive contract management provides a range of invoicing 

options to cater for any billing situations. 

the amount billed for a particular role code, 

resource, or supplier. The contract defines 

the system behavior when such ceilings are 

met—either continue or cease invoicing for 

the defined resource. Epicor BPM can be 

used to monitor as ceilings are approached. 

To cater for the needs of certain industries— 

notably contracts dealing with the U.S. 

Department of Defense—Burden Sets and 

the sequence in which they are applied 

may be maintained and defined against the 

project contract.

Planning Contract
You can associate a planning contract with 

one or more projects. New sales orders, 

purchase orders or jobs linked to a project 

will inherit the Contract ID. This supports 

the ability to link demand and supply to the 

project. The demand linked to a planning 

contract is filled by the supplies linked to 

the same planning contract. As a result, the 

demand is fulfilled specifically from assigned 

Contract warehouse/bin locations, excluding 

other non-planning contract warehouses/

bins from the fulfillment process. You 

can link demand to a project, job or sales 

order indicating where the demand will be 

consumed.

Revenue Recognition 
and Analysis
Use the Revenue Recognition Workbench to 

automate revenue recognition and process 

the various milestones and contractually 

defined billing points on a project. You can 

generate journals for revenue recognition 

based on the costs produced from the 

Project Analysis during the life of the project. 

The journals can be reversed once the 

project is completed. Easily perform revenue 

analysis for progress or milestone billing.

Project Billing 
Project Management allows you to generate 

progress and milestone billing, so you can 

invoice your customer and optionally defer 

the revenue and cost of sale—recognizing 

them at various stages in the project. 

Invoices can be generated based on a fixed 

date, fixed amount, user-defined stage of 

project completion, or user-defined cost-to-

date. More complex contract arrangements 

can be defined using the sophisticated 

options available in Epicor Project Billing.

The advanced invoicing methods available 

in Epicor Project Billing provide the capability 

required to handle the commercial terms 

negotiated during the project bid process. 

This flexibility enables project managers 

to focus on managing project delivery in 

the most efficient way while also handling 

accurate billing in accordance with a 

customer-defined schedule—including 

comprehensive contract management, 

multiple invoicing methods, time and 

materials billing, milestone billing, and 

more.  

(See figure 4.2)

Resource Management 
Epicor Resource Management provides the 

ability to define all resources available— 

whether they are employees, contractors, 

equipment, or machinery. Comprehensive 

calendars, resource capabilities, roles, and 

capacities can be defined, which are then 

referenced throughout Epicor. Resource 
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Management additionally provides the 

comprehensive costing and default 

burden and billing data used throughout 

the application—from planning and 

scheduling to labor bookings. Contractual 

role requirements and a clear separation of 

direct and indirect labor are supported in 

accordance with the specifications of the 

most demanding contract requirements.

Time Management 
Time Management in Epicor provides 

a highly configurable environment for 

the recording and management of time 

across projects, jobs, service orders, and 

internal codes. A range of entry options 

are available, each reflecting the nature 

of a particular transaction. Time can be 

entered via web browser when employees 

are on the go, on the shopfloor, or in the 

office—resulting in quick and accurate 

Figure 4.3 Time Management—Calendar provides clear visibility of missing time sheets entries. The 

colored blocks indicate the approval status of each time transaction.

recording. Time recording reliability is 

reinforced through an array of task-centric 

entry options, which focus on the critical 

data required in each context. Additional 

configuration options ensure that users only 

have access to authorized jobs and booking 

codes, with a clear separation between 

direct and indirect labor entry. Additionally, 

the flexible approvals process provides the 

security to ensure that transactions are 

properly authorized and backed up by a 

comprehensive audit trail. 

(See figure 4.3)

Expense Management 
Expense Management in Epicor helps 

eliminate administrative effort and increase 

efficiency by providing a secure environment 

for recording and managing multicurrency 

expenses across projects, jobs, and service 

orders, as well as purely internal expenses. 

The flexible approval process of Expense 

Management also provides the security to 

ensure expenses are properly authorized and 

backed up by a comprehensive audit trail, 

with approved transactions flowing directly 

into Accounts Payable for fast, efficient 

processing and reimbursement. Expenses 

can be entered on mobile devices via web 

browser when employees are on the go.

Contact us today   
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